

Santa Fe MPO – Transportation Improvement Program (TIP) Project Status Summary

Control Number	Project Title/ Description	Lead Agency	Project Cost/ Funding	Status
ROADWAY PROJECTS				
S100070	NM599/Jaguar Drive Interchange & Ext of Jaguar Drive Construction of a New Interchange and connecting Roadways	NMDOT D5	\$9,593,000 100% Privately Funded [FFY2013]	INTERCHANGE CONSTRUCTION COMPLETE Construction of Jaguar Rd Ext Underway Currently Scheduled for Completion Spring 2017 Note: Interchange will not open until Jaguar Connection is completed
S100120	North-East/South-East Connectors Location Study Study following NMDOT Location Study Procedures. NE Connector from St Francis to Richards Ave. SE Connector from the NE Connector to eastern edge of Windmill Ridge Subdivision, also including extensions of College Dr., Avenida Del Sur and Sunshine Mesa	Santa Fe County	\$500,000 \$427,200 (Federal) \$72,800 (County) [FFY2012]	PHASE A/B report approved by NMDOT 6/5/17. PHASE C Environmental Report due for completion and submittal in December 2017.
S100121	North-East Connector (I-25 Frontage Road) - ROW Acquisition, Design and Construction of a New Section of Roadway and Upgrade of Existing Roadway	Santa Fe County/ NMDOT	\$3,651,644 \$ 225,000 (County) \$2,927,725 (Federal) \$ 498,919 (State) [FFY2016 & FFY2018]	Awaiting completion of S100120
S100122	South-East Connector – ROW Acquisition, Design and Construction of a New Roadway	Santa Fe County	\$6,775,000 \$6,775,000 (County) [FFY2016 & FF2018]	Awaiting completion of S100120
S100130	Cerrillos Road Reconstruction Phase IIC Camino Carlos Rey to St Michaels Drive Design, ROW Acquisition and Reconstruction. Improvements include construction of an underground storm water drainage system and multi-modal facility upgrades for vehicles, pedestrians, transit and bicycle use.	City of Santa Fe	\$11,000,000 \$9,398,400 (Federal) \$1,601,600 (State) [FFY2013, FFY2014 & FFY2015]	Construction Started March 2016 Substantially Complete. Landscaping completed in January. Final paving will be completed around May 2017 Project Website: www.cerrillosroad.com
S100140	I-25 at Cerrillos Interchange Interchange Improvements, Bridge Replacement/Rehabilitation Diverging Diamond Interchange Preferred Alternative.	NMDOT D5	\$20,999,999 \$17,839,040 (Federal) \$3,160,959 (State) [FFY 2014 & 2015]	Construction started June 2015. Project Substantially Complete Ribbon Cutting held October 31, 2016 Temperature dependednt items remain and will be completed in Spring 2017. Project Website: www.santafeddi.com
5100160	I-25 at Canoncito Interchange Bridge Replacement, Drainage and on and off Ramp Improvements	NMDOT D5	\$8,400,000 \$7,176,960 (Federal) \$1,223,040 (State) [FFY2013]	INTERCHANGE CONSTRUCTION COMPLETE AND OPEN TO TRAFFIC
S100230	NM14 (Cerrillos Rd) ADA Study ADA Feasibility Study and ROW Acquisition	NMDOT D5	\$1,250,000 \$1,068,000 (Federal) \$ 182,000 (State) [FFY2018 & FFY2019]	FUNDED IN FFY2018 & 2019
S100250	Interstate Pavement Preservation Pavement Preservation at various location along Interstate 25 in the MPO Area	NMDOT D5	\$10,000,000 \$8,544,000 (Federal) \$1,456,000 (State) [FFY2020 & FFY2021]	FUNDED IN FFY2020 & 2021
Control Number	Project Title/ Description	Lead Agency	Project Cost/ Funding	Status

Santa Fe MPO – Transportation Improvement Program (TIP) Project Status Summary

S100270	Pedestrian Signal Head Upgrade Upgrade all 415 pedestrian signal heads at 58 intersections to countdown type. This countermeasure is related to reducing pedestrian related crashes.	City of Santa Fe	\$300,000 \$277,920 (Federal) \$22,080 (State) [FFY2015]	FUNDING OBLIGATED 09/03/15 Installation of new Pedestrian Signal Completed 05/20/16 Project Closed Out
S100340	NM466 (St Michaels Drive) Pedestrian ADA Improvements	NMDOT D5	\$323,629 \$276,509 (Federal) \$47,120 (State) [FFY2019]	FUNDING MOVED TO FFY2019 WITH TIP AMENDMENT 3 Project moved under S100440 with Amendment 5
S100350	Guadalupe Street Bridge (#6487) Off-Ramp Rehabilitation (Bridge Deck Replacement)	NMDOT D5	\$1,500,000 \$1,281,600 (Federal) \$218,400 (State) [FFY2017]	FUNDED IN FFY2017 Project out to Bid. Construction expected to begin June 2017.
S100370	Agua Fria/Cottonwood Drive Intersection Safety Improvements Design, ROW Acquisition and Construction of a Roundabout at the Intersection of Agua Fria St/Cottonwood Dr	City of Santa Fe	\$1,200,000 \$1,111,680 (Federal) \$88,320 (State) [FFY2015 & FFY2018]	DESIGN FUNDING OBLIGATED 08/20/15 Design Started April 2016. Public Input Meeting Held 09/21/16. Construction Funded in FFY2018
S100420	FR-2098 Arroyo Hondo Bridge Preventative Maintenance Project Bridge Deck Overlay	NMDOT D5	\$312,000 \$266,573 (Federal) \$45,427 (State) [FFY2017]	FUNDED IN FFY2017 Design Development Underway. Construction scheduled to be Let in Jan 2017
S100430	NM599/US84-285 Ramp Modification Lengthen SB On-Ramp from NM599 to US84/285	NMDOT D5	\$395,819 \$338,188 (Federal) \$ 57,631 (State) [FFY2018]	FUNDED IN FFY2018 Proposed to add \$404.184 to project with Amendment 5 to reflect Latest Engineers Estimate.
S100440	St Francis Dr/St Michaels Dr Interchange Improvements Study, Design and Construction of Improvements to the Interchange	NMDOT D5	\$750,000 \$427,200 (Federal) \$322,800 (State) [FFY2016 & FFY2019]	Study Awarded to Radian Engineering Study underway July 2016. Number of changes approved with Amendment 5
S100450	US84/285 & NM502 Bridge Maintenance Project Bridge Maintenance on Bridge #9312 inside MPO Planning Area and Bridges #7516, #8943 and #8661 outside the MPO Planning Area	NMDOT D5	\$3,407,344 \$2,911,235 (Federal) \$ 496,109 (State) [FFY2017]	Project Funding moved to FFY2017 by Admin Mod Additional \$1,198,044 in funding added with Amendment 4 to reflect latest Engineers Estimate.
L500219	Defouri Street & Guadalupe Street Bridges Project Replacement of the Defouri Bridge (#4063) and Rehabilitation of the Guadalupe Bridge (#6944)	City of Santa Fe	\$1,259,543 \$ 80,000 (State) \$1,179,543 (City) [FFY2016]	Construction started March 2017 Project is on schedule; anticipated completion; August 2017.
S100460	Guadalupe Street Reconstruction "Road Diet" The proposed project identified through the RSA is the following: Lane Reduction, Pedestrian Improvement, bicycle Improvements, Signalized Intersections Improvements, Lighting, Drainage Accommodations, new Signing and Striping.	City of Santa Fe	\$4,000,000 \$3,582,900 (Federal) \$ 362,500 (State) \$ 54,600 (City) [FFY2017 & FFY2019]	DESIGN FUNDED IN FFY2017 Funding Agreement approved by City Council. Negotiations underway; anticipate CC approval of contract by 6/14 CONSTRUCTION FUNDED IN FFY2019
S100480	Old Santa Fe Trail Bike Lanes Construction of Bike Lanes to the Existing Roadway	Santa Fe County	\$559,063 \$559,063 (County) [FFY2016]	PROJECT COMPLETED MAY 2016
Control Number	Project Title/Description	Lead Agency	Project Cost/Funding	Status

Santa Fe MPO – Transportation Improvement Program (TIP) Project Status Summary

S100490	NM599 Interchange Reprioritization Study	NMDOT D5	\$240,000 \$205,056 (Federal) \$ 34,944 (State) [FFY2017]	Project Added with Amendment 4. Contract awarded. Expected completion November 2017
S100520	I-25 Pavement Preservation – M.P. 290 -294 (Eldorado to Canoncito IC)	NMDOT D5	\$7,500,000 \$6,408,000 (Federal) \$1,092,000 (State) [FFY2016]	FFY2016 funding was obligated but project was not let? Funding to be reobligated in FFY2018 as approved with Amendment 5.
TRANSIT & RAIL PROJECTS				
TS00110	Downtown Transit Center Sheridan Ave Improvements Construction of ADA-compliant pedestrian, bicycle and transit facilities, and streetscape improvements	City of Santa Fe	\$2,340,824 \$2,000,000 (Federal) \$ 340,824 (City) [FFY2016]	FUNDING TRANSFERED TO FEDERAL TRANSIT ADMINISTRATION Design Finalized. Awaiting FTA Approval to release funding. Construction expected to start Fall 2017
S100510	Installation of Rail Crossing Lights & Gates at Alta Vista St Crossing For Rail Trail	NMDOT Rail Bureau	\$97,000 \$87,300 (Federal) \$ 9,700 (State) [FFY2017 & FFY2018]	\$20,000 of Funding moved from FFY2017 to FFY2018 by Admin Modification on 02/10/17
S100530	Installation of Rail Crossing Lights & Gates at CR51, BNSF Crossing # 013721M – Canoncito	NMDOT Rail Bureau	\$350,000 \$315,000 (Federal) \$ 35,000 (State) [FFY2018]	New Project added with Amendment 4. Funding being reduced to \$250,000 with Amendment 6. Expect to Obligate Project in November 2017 and construction in Spring/Summer 2018
NON MOTORIZED PROJECTS				
S100280	Santa Fe River Trail – Connections and Improvements Multi-use Trail connections, crosswalks and trail widening, from Camino de Chelly to Defourin St.	City of Santa Fe	\$439,070 \$250,000 (Federal) \$189,070 (City) [FFY2015]	CONSTRUCTION FUNDING OBLIGATED 09/14/15 Construction started November 2016 Nearing Completion
S100281	Santa Fe River Trail/E. Alameda St Pedestrian Improvements Design and construction of pedestrian improvements including new sidewalk, retaining structures and handrail along East Alameda Street and Santa Fe River.	City of Santa Fe	\$455,000 \$388,752 (Federal) \$ 66,248 (City) [FFY2014 & FFY2015]	CONSTRUCTION FUNDING OBLIGATED 09/01/15 Project Complete Project Close out in process
S100282	Santa Fe Rail Trail – Segment 4 Construction of a natural surface Multi-use Trail parallel to the Santa Fe Southern Railroad from Avenida Vista Grande to Avenida Eldorado	Santa Fe County	\$471,213 \$96,798 (Federal) \$374,415 (County) [FFY2015]	CONSTRUCTION FUNDING OBLIGATED 08/03/15 Construction started July 2016 Project substantially completed December 2016. Project closed June 22, 2017.
S100390	Acequia Trail/Railyard Crossing Construction Construct a Multi-use Path Grade Separated Crossing (Underpass) of St Francis Drive (US 84/285)	City of Santa FE	\$4,290,463 \$3,665,772 (Federal) \$ 624,691 (City) [FFY2015 & FFY2016]	CONSTRUCTION FUNDING OBLIGATED 09/17/15 Additional \$470,464 in CMAQ-Flex funding added 12/14/15 Construction started October 2016 Construction recommenced in April 2017. September 2017 projected completion.

Santa Fe MPO – Transportation Improvement Program (TIP) Project Status Summary

Control Number	Project Title/Description	Lead Agency	Project Cost/Funding	Status
S100410	El Camino Real Buckman Road Retracement Project (NM FLAP TRAIL 77000(1)) Design and Construction; Segment 1 - 5ft natural surface recreational trail from USFS Headquarters Trail to USFS Dead Dog Trail (9.6 miles). Segment 2 - 10ft Multi Use Trail from Santa Fe River Greenway Trail to USFS Headquarters Trail (4.7 miles).	Santa Fe County	\$3,311,095 \$2,829,000 (Federal) \$482,096 (County/City) [FFY2015 & FFY2016]	100% design completed. FHWA scheduling bidding of construction contract, anticipated to bid construction in August 2017 with construction start date anticipated October 2017. CONSTRUCTION FUNDED IN FFY2016
S100470	Rail Trail Underpass at NM466 (St Michaels Drive) The proposed project identified through the RSA is the following: Design and Construct a Trail Underpass	City of Santa Fe	\$3,135,000 \$2,808,504 (Federal) \$ 285,000 (State) \$ 41,496 (State) [FFY2017 & FFY2019]	DESIGN FUNDED IN FFY2017 moved under S100440 with Amendment 5 CONSTRUCTION FUNDED IN FFY2019 Through Administrative Modification lead agency was changed from City to NMDOT.
S100500	Improvements to Motocross & All Terrain Tracks and Facilities at La Tierra	City of Santa Fe	\$278,200 \$236,470 (Federal) \$ 41,730 (City) [FFY2017]	Recreational Trail Program Funding Award Added to TIP by Administrative Modification 04/08/16 NMDOT Planning managing process.