

Project Directory:

Santa Fe MPO TIP Project Updates1

S100370 Agua Fria St./Cottonwood Drive Intersection1

S100460 Guadalupe St. Reconstruction Road Diet.....1

S100470 St. Michael's Dr. Rail Trail Pedestrian Crossing/Underpass2

S100740 Bishop's Lodge Road Reconstruction Study2

S100630 Arroyo Hondo Trail Segment 2.....2

S100640 Arroyo Hondo Trail Segment 3.....2

S100122 South/East Connector2

S100570 Cerrillos Rd./ Second St.3

S100710 I 25 - Bridge 71773

S100680 Cerrillos Road Phase IA, B, C, D; phase II Final Design3

S100681 Cerrillos Road NM 14 Roadway Reconstruction.....3

S100440 NM 466 (St. Michaels)3

S100720 US-285, Lamy - USDOT 013802M4

S100730 I-25 Pavement Preservation.....4

Blue = City Project	Orange = County Project	Green = NMDOT Project
---------------------	-------------------------	-----------------------

Project:	S100370 Agua Fria St./Cottonwood Drive Intersection
Agency:	City of Santa Fe
Project Type:	Safety
Cost/Fund:	\$1,796,000/Highway Safety Improvement Program (HSIP)
Start/End Date:	2015/2023
Update:	Currently working on ROW certification. At 90% design review with NMDOT, they required the project to acquire a Temporary Construction Permit (TCP) for the Traffic Control Plan. An Early Neighborhood Notification meeting will be held later this month. Construction has been delayed. An additional \$1M is needed to construct this project.

Project:	S100460 Guadalupe St. Reconstruction Road Diet
Agency:	City of Santa Fe
Project Type:	Safety
Cost/Fund:	\$7,181,362/Highway Safety Improvement Program (HSIP)
Start/End Date:	2017/2023
Update:	This project has been delayed because it is being merged with Guadalupe Bridge Rehabilitation Project. All the certifications are being merged. Working on the last ROW acquisition which we anticipate getting completed by mid-May.

Additional construction funding of \$3.5M is being requested from HSIP.

Project:	S100470 St. Michael's Dr. Rail Trail Pedestrian Crossing/Underpass
Agency:	City of Santa Fe
Project Type:	Safety
Cost/Fund:	\$4,984,999/Highway Safety Improvement Program (HSIP)
Start/End Date:	2020/2024
Update:	Working on Phase I – Study: Completed tasks include Property Ownership Maps; Surveying & Mapping; Utility Designation, Location and Mapping; and Conceptual Design.

Project:	S100740 Bishop's Lodge Road Reconstruction Study
Agency:	City of Santa Fe
Project Type:	Road - Reconstruction
Cost/Fund:	\$800,000/Local Government Transportation Project Fund (TPF)
Start/End Date:	2022-2023
Update:	Survey topo drawing completed for the original project termini (Paseo de Peralta through Circle Drive. Project termini will be amended from Artist Rd through County boundary; awaiting decision from SFMPO and NMDOT how to move forward. Began Hydrologic Review and Scoping Report. Early Neighborhood Notification meeting planned for mid-May.

Project:	S100630 Arroyo Hondo Trail Segment 2
Agency:	Santa Fe County
Project Type:	Bicycle and Pedestrian
Cost/Fund:	\$1,437,046/Congestion Mitigation and Air Quality (CMAQ)
Start/End Date:	2020/2022
Update:	Construction could possibly begin in the fall, more likely spring 2023.

Project:	S100640 Arroyo Hondo Trail Segment 3
Agency:	Santa Fe County
Project Type:	Bicycle and Pedestrian
Cost/Fund:	\$1,721,870/Congestion Mitigation and Air Quality (CMAQ)
Start/End Date:	2020/2022
Update:	Construction could possibly begin in the fall, more likely spring 2023.

Project:	S100122 South/East Connector
Agency:	Santa Fe County
Project Type:	Road - New Construction

Cost/Fund:	\$13,864,995/Local General Funds
Start/End Date:	2019/2023
Update:	Looking for more construction funds, public meeting 4/27

Project:	S100570 Cerrillos Rd./ Second St.
Agency:	NMDOT
Project Type:	ADA Improvements
Cost/Fund:	\$1,386,000//Surface Transportation Program (STP), Congestion Mitigation and Air Quality (CMAQ)
Start/End Date:	2019/?
Update:	This project is being rolled into S100680/S100681

Project:	S100710 I 25 - Bridge 7177
Agency:	NMDOT
Project Type:	Bridge - Rehab
Cost/Fund:	\$1,606,211/National Highway Performance Program (NHPP)
Start/End Date:	2021/2022
Update:	Construction has begun. April 2022

Project:	S100680 Cerrillos Road Phase IA, B, C, D; phase II Final Design
Agency:	NMDOT
Project Type:	Preliminary Engineering
Cost/Fund:	\$3,354,386/Law 2019 Ch. 271 HB2, Sec. 9 (L089), Road Fund
Start/End Date:	2020/2023
Update:	Phase IA complete moving into Phase IB

Project:	S100681 Cerrillos Road NM 14 Roadway Reconstruction
Agency:	NMDOT
Project Type:	Road – Major Rehabilitation
Cost/Fund:	\$30,500,000/HB2 – 2021, 2022 Legislative Session
Start/End Date:	2024
Update:	Construction will follow once design in completed.

Project:	S100440 NM 466 (St. Michaels)
Agency:	NMDOT
Project Type:	Road - Add Capacity/Widening
Cost/Fund:	\$17,890,210/Surface Transportation Program (STP), National Highway Performance Program (NHPP)
Start/End Date:	2019/2025

Date:	
Update:	Phase 1A complete moving into Phase IB.

Project:	S100720 US-285, Lamy - USDOT 013802M
Agency:	NMDOT
Project Type:	Rail/Highway Crossing
Cost/Fund:	\$150,000/Railroad Crossing – Protective Devices (RRP)
Start/End Date:	2020/2023
Update:	No update at this time.

Project:	S100730 I-25 Pavement Preservation
Agency:	NMDOT
Project Type:	Road – Major Preservation
Cost/Fund:	\$20,000,000/National Highway Performance Program (NHPP)
Start/End Date:	2025-2026
Update:	Currently under Preliminary design.