

## Table of Contents

**Santa Fe MPO TIP Project Updates..... 1**

**S100470 St. Michael's Dr. Rail Trail Pedestrian Crossing/Underpass..... 1**

**S100650 Acequia Trail - Rufina to San Felipe ..... 1**

**S100820 Traffic Signal Safety Improvements..... 2**

**S100830 Arroyo Chamisos Trail Extension.....2**

**S100800 Buckman OHV Area Maintenance .....2**

**S100760 Arroyo Hondo Trail Segment 1.....2**

**S100790 Avenida del Sur Extension .....2**

**S100840 Santa Fe County Community EV Charging Project .....3**

**S100680, S100681, S100682 Cerrillos Road Reconstruction .....3**

**S100440 NM 466 (St. Michaels) .....3**

**S100720 US-285, Lamy - USDOT 013802M .....3**

**S100730 I-25 Pavement Preservation.....4**

**S100810 Santa Fe Safe Routes to School Program .....4**

Blue = City Project	Orange = County Project	Green = NMDOT Project
---------------------	-------------------------	-----------------------

Project:	<a href="#">S100470 St. Michael's Dr. Rail Trail Pedestrian Crossing/Underpass</a>
Agency:	City of Santa Fe
Project Type:	Safety
Cost/Fund:	\$1,069,437/Highway Safety Improvement Program (HSIP)
Start/End Date:	2020/2027
Update:	Near 60% design completion. Waiting for Rio Metro’s comments on Memorandum Agreement. Once approved by both parties, we will issue the PO for \$100,000 to review 60% design. In the meantime, we will ask City Staff, MPO and BPAC to review the 60% design and address those comments before going to NMDOT and Rio Metro for review. Will continue to look for construction funding.

Project:	<a href="#">S100650 Acequia Trail - Rufina to San Felipe</a>
Agency:	City of Santa Fe
Project Type:	Bicycle and Pedestrian
Cost/Fund:	\$3,575,000/Transportation Alternatives Program and Congestion Mitigation and Air Quality Program

Start/End Date:	2021-2027
Update:	The Green Infrastructure Study is complete but we're waiting for the report. The AECOM PO for the design via on-call contract is requested. Don't know when we will receive it. Once we receive it we will hold a stakeholder meeting and form the design team.

Project:	<a href="#">S100820 Traffic Signal Safety Improvements</a>
Agency:	City of Santa Fe
Project Type:	Safety
Cost/Fund:	\$400,000/Highway Safety Improvement Program
Start/End Date:	2025
Update:	City traffic operations engineer has been working on a scope/fee proposal with AECOM but is waiting to hear back from the NMDOT on the kind of design review process that will be required prior to going to construction.

Project:	<a href="#">S100830 Arroyo Chamisos Trail Extension</a>
Agency:	City of Santa Fe
Project Type:	Bicycle and Pedestrian
Cost/Fund:	\$300,000/Recreational Trail Program
Start/End Date:	2025
Update:	Funding agreement is not yet approved, in process.

Project:	<a href="#">S100800 Buckman OHV Area Maintenance</a>
Agency:	City of Santa Fe
Project Type:	Other Trails
Cost/Fund:	\$142,122/Recreational Trails Program
Start/End Date:	2024
Update:	Received the notice to proceed and are working on putting out a bid.

Project:	<a href="#">S100760 Arroyo Hondo Trail Segment 1</a>
Agency:	Santa Fe County
Project Type:	Bicycle and Pedestrian
Cost/Fund:	\$3,103,696/Congestion Mitigation and Air Quality (CMAQ)
Start/End Date:	2024-2026
Update:	<ul style="list-style-type: none"> <li>o Working on sole source procurement with Otak for design</li> <li>o Need concurrence from NMDOT to go through the existing box culvert</li> </ul>

Project:	<a href="#">S100790 Avenida del Sur Extension</a>
Agency:	Santa Fe County

Project Type:	Road - New Construction
Cost/Fund:	\$1,000,000/Local General Funds
Start/End Date:	2023/2027
Update:	The project is being funded/designed by the Esencia Developer. Right now we are at about 60% completion on the design, and they are now doing pot holing for the SUE to include into the design. The County will need to get easements when the design is complete.

Project:	<a href="#">S100840 Santa Fe County Community EV Charging Project</a>
Agency:	Santa Fe County
Project Type:	Electric Vehicle & Charging Infrastructure
Cost/Fund:	\$4,214,000/Charging and Fueling Infrastructure Grant
Start/End Date:	2024
Update:	Design and Construct 33 EV chargers (Level 2 and DC fast chargers) at 13 sites throughout Santa Fe County. EV charging sites will be situated on Santa Fe County owned and operated properties within the boundary of the City of Santa Fe, the Santa Fe MPO region and unincorporated portions of the County.

Project:	<a href="#">S100680, S100681, S100682 Cerrillos Road Reconstruction</a>
Agency:	NMDOT
Project Type:	Preliminary Engineering
Cost/Fund:	\$33,864,386/Law 2019 Ch. 271 HB2, Sec. 9 (L089), GO
Start/End Date:	2020/2027
Update:	S100682 NMDOT Campus Drainage Improvements Going to Bid January 2025 S100681 Plans at 90% Working on ROW with SFIS Need \$30 Million for construction.

Project:	<a href="#">S100440 NM 466 (St. Michaels)</a>
Agency:	NMDOT
Project Type:	Road - Add Capacity/Widening
Cost/Fund:	\$17,890,210/Surface Transportation Program (STP), National Highway Performance Program (NHPP)
Start/End Date:	2019/2025
Update:	Phase A/B Study complete. Consultant are beginning design phase.

Project:	<a href="#">S100720 US-285, Lamy - USDOT 013802M</a>
Agency:	NMDOT
Project Type:	Rail/Highway Crossing
Cost/Fund:	\$224,000/Railroad Crossing – Protective Devices (RRP)

Start/End Date:	2020/2025
Update:	No update from Rail Bureau.

Project:	<a href="#">S100730 I-25 Pavement Preservation</a>
Agency:	NMDOT
Project Type:	Road – Major Preservation
Cost/Fund:	\$20,000,000/National Highway Performance Program (NHPP)
Start/End Date:	2025-2026
Update:	Plans at 90% Going to Bid in June 2025

Project:	<a href="#">S100810 Santa Fe Safe Routes to School Program</a>
Agency:	Santa Fe Public Schools
Project Type:	Safe Routes to School
Cost/Fund:	\$294,001
Start/End Date:	2024
Update:	SFPS Safe Routes to School is a programmatic approach to encourage students to use alternative transportation to get to and from school. The foundation is our Walk and Roll to School program, where teachers from 12 schools meet students off-campus and walk them to school in a group, using incentives mid-walk activities to encourage students to join and help recruit other participants. We're currently building out our next phone, which will be a Learn to Ride Rodeo aimed at K-2nd graders, to be taught in P.E. classes.