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Introduction 
In November 2008, Santa Fe County voters, along with those in several other north‐central New 
Mexico counties, passed a one‐eighth cent transit gross receipts tax.  This “TGRT” is dedicated to 
funding the ongoing operation of, and transit connections to, Rail Runner, the region’s commuter rail 
service connecting Santa Fe and metropolitan Albuquerque.  The Santa Fe City and County Regional 
Planning Authority (RPA) is responsible for allocating a portion of TGRT revenues within Santa Fe and 
Santa Fe County, and has prepared this first Regional Transit Service Plan to do so. 
 
Background and Context 
The provision of public transit serving Santa Fe and Santa Fe County is complicated, involving several 
operators and providers.  Santa Fe Trails, a department within the City, provides local bus service 
primarily within the city, with one route (Route 22) serving unincorporated areas adjacent to the city’s 
south side.  The City’s Parking Division operates the Santa Fe Pick Up, a downtown circulator 
connecting the end‐of‐line Santa Fe Depot Rail Runner station with major destinations downtown.  The 
North Central Regional Transit District (NCRTD) is a state‐authorized, multi‐county transit provider that 
is also charged by the state with administering and overseeing the TGRT.  Finally, the New Mexico 
Department of Transportation (NMDOT), through various contractual and administrative 
arrangements, manages Rail Runner, several employee shuttles connecting to Rail Runner stations, and 
a statewide park‐and‐ride system.  There are other transit providers operating within Santa Fe County, 
including the Taos Express, private entities, and others.  The regional transit network as of October 
2009 is shown on the following page.   
 
Another significant complexity level is the number of entities involved in regional transit planning, and 
for some, funding.  In addition to the RPA itself as a regional City‐County coordinator, and every entity 
noted above, Santa Fe County works directly with NCRTD to advise and help fund the latter’s transit 
service within the County and key connections to Los Alamos, Espanola, and neighboring counties.  The 
Santa Fe Metropolitan Planning Organization, the region’s federally‐designated transportation 
planning partnership, also plays a role in transit‐related planning efforts.  Finally, the many Indian 
Pueblos within and adjacent to Santa Fe County are key stakeholders in the planning and provision of 
regional transit service. 
 
Plan Summary 
After extensive consideration and discussion, the RPA voted in two separate motions at its September 
28, 2009 meeting to allocate TGRT funding to all existing service operating within and between Santa 
Fe County for FY 2010 (October 1, 2009 through June 30, 2010).  The first motion funded existing 
service in the city:  Routes 2 and 4 Rail Runner service enhancements, Route 22, the Santa Fe Pick Up, 
imminent service reductions to other Santa Fe Trails routes, and NCRTD’s Greater Eldorado Express.  
The second motion funded these existing NCRTD services:  Espanola to Santa Fe, Chimayo Fixed Route, 
Los Alamos to Pojoaque, and Pojoaque school students.  The RPA then directed staff to recommend 
additional service funding with any remaining TGRT revenues in FY 2010.  The RPA did not provide 
explicit direction for subsequent fiscal years.  
 
Regarding this final point:  This plan was initially envisioned as a five year service plan, and cost and 
revenue analyses were conducted for the period 2010 through 2014.  However, this plan ultimately 
provides detail only for FY 2010 and 2011 for the following reasons: 
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Map 1:  Existing Regional Transit Network
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• TGRT revenue estimates will change dramatically over the next five years, likely downward.  

Given current economic conditions, tax and other revenue forecasts across the country are very 
unstable, especially in the short term. 

 
• While the RPA did not take explicit action on TGRT funding for FY 2011‐2014, it did endorse the 

concept of prioritizing funding for existing service before initiating new service.  With TGRT 
revenues likely struggling to fully fund even existing service over time, future year forecasts are 
of limited value at this time, particularly with annual refinement and update to this plan. 

 
• As the RPA’s first‐ever regional transit service plan, the technical and policy process to reach 

even this point was complex.  As noted below, the value of this effort is to provide a solid 
foundation and framework for ongoing decision‐making and plan refinements over time.   

 
• Finally, difficult decisions will need to made in the future about service eligibility, cost‐

effectiveness, and funding priority that will significantly impact future year planning efforts.  
 
For all of these reasons, this service plan provides detail for FY 2010 and FY 2011.  The plan also 
includes a recommended process and tools to update the plan in the future regarding ongoing 
assessment of existing service, evaluating the feasibility of proposed new service, and the timing and 
process to coordinate with NCRTD and other partners in updating TGRT funding allocation 
recommendations.     
 
TGRT Overview 
The context surrounding the TGRT is also complicated.  The TGRT became effective on July 1, 2009, 
with a three month delay, per state guidance, until revenues became available for obligation on 
October 1, 2009.  Through the measure’s ballot language and by NCRTD resolution, 50 percent of TGRT 
revenues fund ongoing Rail Runner operations.  Of the remaining 50 percent, 14 percent will be 
retained by NCRTD for administrative expenses and possible enhancements to regional service 
connecting to Rail Runner.  The other 86 percent will be managed and monitored by NCRTD, allocated 
by the RPA, and spent by Santa Fe County and Santa Fe Trails, for new and increased regional transit 
service.  This plan addresses planning for these “86% TGRT” revenues.  
 
There is also complexity in defining what constitutes TGRT‐eligible investments.  Both the NCRTD Board 
and RPA have taken official positions on this issue through resolution and meeting motion, 
respectively.  There is agreement that the TGRT’s primary purpose is to fund new and expanded service 
connecting to Rail Runner stations, and that it cannot be spent on local service.  The NCRTD Board will 
determine on a case‐by‐case basis TGRT‐eligible service investments to meet its fiduciary and regional 
coordination obligations to NMDOT. 
 
At its July 21, 2009 meeting, the RPA adopted the following eligibility criteria: 
 
1. Will the potential service investment provide efficient and cost effective connections to Rail Runner 

service and regional connections/mobility? 
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2. Is the potential service “regional” in that it extends and enhances existing transit connections and/ 
or connects at least two or more modes of transit, or to a designated transfer center such as Santa 
Fe Place, Rail Runner stations, or downtown? 

 
3. Does the service appear to be technically viable, particularly from a cost efficiency perspective 

(such as cost per passenger, or cost per vehicle revenue mile)? 
 
4. Correspondence from City Councilor Rosemary Romero requesting recommended service levels 

and alternative service operators for each specific area studied as well as project performance 
standards and evaluation criteria as part of the initial service plan and for periodic evaluation over 
time. 

 
At its August 18, 2009 meeting, the RPA further clarified its position that TGRT revenues could fund 
recently implemented service meeting the criteria above, not just brand new service.  And, the Board 
agreed that the definition of new/expanded service should be broad enough to include a new 
geographic component to an existing route, significant service increases (frequency or hours), and 
other similar investments to eligible routes. 
 
Funding Policy Recommendations 
This plan endorses the RPA positions noted above regarding TGRT‐eligible investments.  These actions 
allow the potential continued funding of service by Santa Fe Trails/City, and NCRTD implemented 
specifically to integrate with Rail Runner, the primary purpose of the TGRT.  And, since the purpose of 
the TGRT is to increase Rail Runner connections and regional mobility, the specific service delivery 
configuration should not matter as long as these primary objectives are met. 
 
Finally, with multiple transit service providers, routes, and service types in the city and county, the 
over‐arching objectives of this transit service plan are regional integration and coordination to 
maximize regional personal mobility.  As the designated regional transit funding mechanism, the TGRT 
should have minimal constraints on its flexibility and ability to meet these objectives.        
 
Regional Transit Service Plan Purpose 
At its most basic, this plan documents the RPA’s initial decisions in allocating TGRT revenues.  While 
this is important and necessary, the enduring value of this plan is its foundation and tools for 
subsequent TGRT‐funded service planning and decision‐making over time.  This plan is intended to be 
revisited and updated yearly using its accompanying tools to assess existing service, evaluate new 
service proposals, refine project costs and revenues, and update funding priorities. 
 
Candidate Projects 
The planning process began by identifying a list of candidate transit service investments – both existing 
and proposed – for potential TGRT funding and inclusion in this service plan.  Each project stakeholder 
(listed at the beginning of this document) identified several short‐ and long‐term service priorities.  
Additional ideas and priorities came from a series of five public meetings held by RPA staff in early 
2009.  Three important conclusions became apparent through this planning process: 
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 Proposed NM 14 Service 
 
Status/Type:   
• New service – commuter express, park and ride 
 
Service Characteristics 
• Initial Segment:  NM 599 RR Station to State Pen.  
• Extended Segment:  NM 599 RR Station or Santa Fe 

Place to Cerrillos/Madrid 
• Round‐Trip Distance:  6 miles to 38‐44 miles 
• Runs per Day:  6 (initial segment); 4 (extended 

segment) 
 
Potential Service Provider 
• Santa Fe Trails (if initial segment) 
• NCRTD (if extended segment) 
 
Target Market 
• Commuting (state employees) 
• Daily activities in Santa Fe (residents) 
• Santa Fe‐based tourism excursion 
 
Annual Costs (Rounded) 
• Capital:  $83,000 (initial segment); $165,000 

(extended segment) 
• Operating:  $43,000‐$129,000 (initial segment); 

$171,000 (extended segment) 
 
Route 
Evaluation 
 
 
 
 
 
 
 
 
 
Overall Recommendation & Considerations 
• Initial Segment may be viable.  Since primary market is state employees, need to ensure that 

origins, destinations, and work shifts cluster to make this route viable as feeder service from 599 
RR station. 

• Extended Segment not recommended – does not generate cost‐effective ridership. 
 

Efficient 
Connections

Regional 
Service Viability

Initial Segment Option A:  599 RR - State Pen. NA NA
Initial Segment Option B:  SF Place - State Pen. NA NA
Extended Segment:  SF Place - Cerrillos
Ultimate Segment:  SF Place - Cerrillos/Madrid

Yes Yes Yes         Below
        Threshold Reasonable   High

No No No         Above
        Threshold Aggressive        Medium

Formidable Low

Route Options

TGRT Funding Criteria
Cost Per 

Passenger
Transit Share 

Rating
Transit 

Supportive
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Existing Greater Eldorado Express (GEE) Service 
 

Note:  GEE service was evaluated south of  
Eldorado to assess cost‐effectiveness and 
feasibility. 
 
Status/Type:  

• Existing service – commuter express  
 
Service Characteristics: 
• Evaluated Eldorado to Edgewood 
• Round‐Trip Distance: 100 miles 
• Runs per day: 4 
 
Potential Service Provider:  
• NCRTD 
 
Target Market:  
• Commuting and daily activities to/from Santa Fe 
 
Annual Costs (Rounded): 
• Capital: $54,000‐$108,000 
• Operating: $64,000‐$257,000 
 
Route Evaluation 

 
 
Overall Recommendation and Considerations:  
• Service from downtown to Eldorado is most viable.  
• Continued service south of Eldorado not recommended – not cost‐effective ridership. 
• Commuting and daily activities in Moriarty and Edgewood are primarily associated with 

Albuquerque.   
 

Efficient 
Connections

Regional 
Service Viability

Downtown - El Dorado 
Downtown - El Dorado - Lamy
Downtown - El Dorado - Lamy - Galisteo
Downtown - Stanley - Moriarity
Downtown - Stanley - Moriarity - Edgewood

Yes Yes Yes         Below
        Threshold Reasonable   High

No No No         Above
        Threshold Aggressive        Medium

Formidable Low

Transit 
SupportiveRoute Options

TGRT Funding Criteria
Cost Per 

Passenger
Transit Share 

Rating
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Proposed New Urban Service 
 

Status/Type:   
• New SF Trails service – fixed route  
 
Service Characteristics 
• Route 22 connect to 599 RR Station 

o Round‐Trip Distance: TBD 
o Runs per day: 6 

• Zia Road Rail Runner connection 
o Round‐Trip Distance: TBD 
o Runs per day: 6 

• Children's Museum 
o Round‐Trip Distance: TBD 
o Runs per day: 6 

• La Cienega  
o Option A ‐ via 599 Station 

- Round‐Trip Distance: 8 miles                     
- Runs per day: 8 miles 

o Option B ‐ via Santa Fe Place 
- Round‐Trip Distance: 17 miles 
- Runs per day: 8 miles   

 
Route Evaluation  

 
 
 
 
 
 
 
 
 
 
 

Annual Costs (Rounded) 
• Route 22 connection to 599 Rail Runner Station  

o Capital: $180,000; Operating: $107,000 
• Zia Road Rail Runner connection 

o Capital: $36,000; Operating: $107,000 
• Children's Museum 

o Capital: $36,000; Operating: $107,000 
• La Cienega: Option A and B 

o Capital: $263,000; Operating: $143,000  
 

Overall Recommendations and Considerations 
• NM 599 and Zia Road RR connections appear 

most viable. 
• Children’s Museum service may be viable but 

single‐purpose service. 
• La Cienega service does not appear viable and 

is the most expensive in this group. 

Efficient 
Connections

Regional 
Service Viability

Route 22 IAIA/Santa Fe CC
Route 22 connect to 599 RR Station
Future Zia Road RR connection
Children's Museum
La Cienega Option A - via 599 Station
La Cienega Option B - via Santa Fe Place

Yes Yes Yes   High   High   High   High

No No No        Medium        Medium        Medium        Medium

Low Low Low Low

Development 
Character

Transit 
SupportiveRoute Options

TGRT Funding Criteria
Residential 

Density Land Use Mix
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 Proposed Bishops Lodge‐Tesuque Village Service 
 

Status/Type:  

• New service – fixed route 
 
Service Characteristics: 
• Round‐Trip Distance: 12 miles 
• Runs per day: 6 
 
Potential Service Provider:  
• Santa Fe Trails – fixed route 
 
Target Market:  
• Commuting and daily activities to/from Santa Fe 

and Tesuque Village 
• Tourism  
 
Annual Costs (rounded): 
• Capital: $525,000 
• Operating: $107,000 
 
 
 
 
 
Route Evaluation 

 
 
 
Overall Recommendations and Considerations:  
• Not recommended – does not generate cost‐effective ridership. 

Efficient 
Connections

Regional 
Service Viability

Santa Fe - Tesuque (via Bishops Lodge) 

Yes Yes Yes         Below
        Threshold Reasonable   High

No No No         Above
        Threshold Aggressive        Medium

Formidable Low

Route Options
Transit Share 

Rating
Transit 

Supportive

TGRT Funding Criteria
Cost Per 

Passenger
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Proposed Ski Santa Fe Service 
 

Status/Type:  

• New service – winter seasonal 
express  

 
Service Characteristics: 
• Depot RR Station to Ski Santa Fe 
• Round‐Trip Distance: 40 miles  
• Runs per day: 3  
 
Potential Service Provider:  
• TBD*  
 
Target Market:  
• Ski Santa Fe employees, skiers 
 
Annual Costs (rounded): 
• Capital: $282,000 
• Operating: $50,000 

 
Route Evaluation 

 
 
Overall Recommendations and Considerations:  
• Not recommended – does not generate cost‐effective ridership. 
• Service is oriented towards specialized, resort destination trips, not local/regional daily 

transportation. 
• Service provision/operation and funding issues are complex – challenges include liability, rolling 

stock (vehicle) resources, weather, ski resort role, service provider, cost sharing, etc. 
• Recommend further feasibility investigation beyond TGRT planning process. 

Efficient 
Connections

Regional 
Service Viability

Santa Fe Depot RR Station - Ski Santa Fe

Yes Yes Yes         Below
        Threshold Reasonable   High

No No No         Above
        Threshold Aggressive        Medium

Formidable Low

Transit 
SupportiveRoute Options

TGRT Funding Criteria
Cost Per 

Passenger
Transit Share 

Rating
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Pueblo Express Service  
 

Status/Type: 
• New service – commuter express 
 
Service Characteristics: 
• Could be one or multiple routes 
• Round‐Trip Distance: 60‐66 miles 
• Runs per day: 6 
 
Potential Service Provider:  
• NCRTD 
 
Target Market:  
• Commuting and daily activities 

to/from Santa Fe and Espanola 
• Increased mobility and 

transportation access to/from 
Pueblos 

 
Annual Costs (rounded):  
• Capital: $44,000‐$53,000 
• Operating: $130,000 

 
 
 
 
 

 
 
 
Overall Recommendations and Considerations:  
• Pueblo‐oriented transit service decisions should be made as a matter of policy to ensure equity, 

access, mobility, and recognizing the Pueblos’ unique needs. 
• The RPA, Santa Fe County, and NCRTD should coordinate further with the Northern Pueblos 

regarding the viability and suitability of implementing the “Pueblo Express” service concept and the 
implications of doing so to existing NCRTD service.   

• This includes choosing specific alignment(s) and integraing with existing intra‐ and inter‐Pueblo 
transit service.  Given the multi‐county nature of this effort, cost‐sharing arrangements will also 
need to be clarified and refined. 
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TGRT Revenues Analysis 
As directed by the RPA, TGRT revenues were estimated for high, medium, and low scenarios per year 
based on state parameters and methodologies, and NCRTD guidance.  As shown in Table 1 below, “86% 
TGRT revenues” range from $1.2 million in FY 2010 to approximately $1.7 million for FY 2011 and $2 
million for 2012.    
 

Table 1:  TGRT Revenue Estimates 

 
The focus of this planning effort was on the “86%” TGRT revenues as this is the funding stream under 
the RPA’s direct control.  NCRTD indicated that its “14%” TGRT revenues are needed primarily to cover 
system administrative costs, but may be used to supplement existing regional service as funding may 
become available over time.   
 
Project Costs 
Capital and operating costs were estimated for each existing and proposed transit service investment 
for comparison with TGRT revenues over time.  Existing service costs for FY 2010 were generally 
provided by Santa Fe Trails and NCRTD.  Proposed new service costs for FY 2010 and existing service 
for FY 2011 were estimated by using each agency’s unit costs – urban service (Santa Fe Trails) and rural 
service (NCRTD) – for vehicles (capital) and vehicle revenue hours (operating).  Reasonable calculations 
were made about the service characteristics of each proposed project – how many runs per day, 
service days per week, vehicles per route, and so on – to calculate annual capital and operating costs 
per project.  Operating costs were then escalated approximately three percent per year to be very 
cautious in accounting for cost increases over time.  Similarly, unless matching fund information was 
explicitly known, none was included in the cost calculations.  This is particularly important for NCRTD 
service, where many routes currently have federal matching funds which are not guaranteed to 
continue in subsequent fiscal years, meaning the TGRT may have to absorb the shortfall. 
 
There are two other important aspects of project costs.  First, the methodology described above is 
appropriate for its intended use as a planning‐level tool.  As noted by NCRTD in particular, though, 
costs vary widely by route and depend on such factors as the price of gas and oil changes and other 
very specific and variable costs that are difficult to assign accurately by route and over time.  
Additionally, new service has significant up‐front capital costs – purchasing vehicles, shelters, signs, 

Santa Fe County TGRT Revenue Estimates:  FY 2010-FY2012
Based on Current State Data & Methodology:  August 2009

FY 2010
High1

4.1%
Medium

2.0%
Low
1.0%

High1

3.2%
Medium

1.6%
Low
0.8%

Anticipated Total GRT Revenue - SF Co. 4,583,084 4,293,892 4,207,272 4,166,024 4,431,296 4,274,588 4,199,352
Reduce by 10% to allow for declines in GRT (458,308) 0 0 0 0 0 0

4,124,776
Reduce by 25% to allow for cashflow time lag (1,031,194) 0 0 0 0 0 0

3,093,582
Reduce by 3% for DFA admin fee (92,807) (128,817) (126,218) (124,981) (132,939) (128,238) (125,981)
Anticipated realizable GRT 3,000,775 4,165,075 4,081,053 4,041,043 4,298,357 4,146,350 4,073,371
Half of realizable SF Co. GRT to RailRunner 1,500,388 2,082,538 2,040,527 2,020,522 2,149,179 2,073,175 2,036,686
86% of remaining half to SF Co. 1,290,333 1,790,982 1,754,853 1,737,649 1,848,294 1,782,931 1,751,550
14% of remaining half to NCRTD 210,054 291,555 285,674 282,873 300,885 290,245 285,136
1 Based on Consensus Revenue Estimate (August 2009)

FY 2011 FY 2012
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etc.  These costs should not be amortized over time because the transit agency must pay for them up 
front.  And, though recurring costs may be lower per year in subsequent years, ongoing operating costs 
are typically much higher for transit agencies than capital costs. 
 
Recommended Service Plan 
The recommended service plan for FY 2010 and FY 2011 is shown in Table 2.  The plan incorporates the 
following principles: 
 

• Continue funding all existing service to maintain short‐term system stability and for which the 
City and County would otherwise have to make up the funding shortfall or eliminate service.  

• Initiate new service cautiously, particularly in the current volatile economic climate. 
 

Table 2:  Recommended Regional Transit Service Plan – FY 2010‐2011 

 
As shown, cumulative project costs (which include both capital and operating) are lower than 
anticipated revenues.  To be very conservative, the “low” revenue scenario was used to compare with 
project costs.  The remaining amounts shown are recommended to be held in contingency in case costs 
increase or revenues decrease. 
 
The FY 2011 project costs include a three percent operating cost escalation as noted previously.  It is 
important to emphasize that, for existing NCRTD service, the FY 2011 costs encompass the full 12‐
month period, rather than the “three‐quarters” cost for FY 2010 explained earlier.   
 
Comparing project costs and TGRT revenues for FY 2010 indicates enough available revenue to fund 
one new service investment.  Initial service along NM 14 from the NM 599 Rail Runner Station to the 
State Penitentiary/County Jail complex is recommended because of its regional importance, direct 

Operator Service Component FY 2010 FY 2011

SF Trails Routes 2 and 4 Rail Runner Enhancements $175,000 $180,250
City of Santa Fe Santa Fe Pick Up $250,000 $257,500
SF Trails Exist. Service Reductions $100,000 $103,000
SF Trails Route 22 IAIA/Santa Fe CC $250,000 $257,500
NCRTD Greater Eldorado Express $250,000 $264,814
NCRTD Espanola - N/T/P Pueblos - Santa Fe (cost share) $55,500 $176,470
NCRTD Chimayo Fixed Route $27,750 $74,430
NCRTD Los Alamos - Pojoaque $29,250 $39,768
NCRTD Pojoaque School Students $11,250 $29,227
NCRTD NM 14 (NM 599 RR Station - State Pen. Complex) $125,100 $64,698
SF Trails Route 22 to NM 599 RR Station $289,563

$1,273,850 $1,737,221

$1,290,333 $1,737,649
$16,483 $428

Project Cost Totals

Revenue Projections (Low Scenario)
Balance

Estimated Annual Cost
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connection to Rail Runner, and relatively low cost and risk to test.  Similarly, a new connection from 
Santa Fe Trails Route 22 to the NM 599 Rail Runner Station is recommended for 2011.  These two 
projects scored highest qualitatively in the service evaluation and directly address the TGRT funding 
criteria. 
 
The FY 2011 service plan is shown for illustrative purposes, with the expectation that the RPA will 
update the plan as described below.  In doing so, the following recommendations are made: 

• The RPA should reassess the eligibility of each existing service funded in FY 2010 against its 
now‐adopted criteria for TGRT funding.  With several months ahead free of the accelerated 
schedule pressures accompanying this initial effort, the RPA can more deliberatively assess the 
status of all existing service vis‐à‐vis funding eligibility. 

 
• Similarly, the RPA should also assess TGRT‐funded existing service against the evaluation 

criteria and recommendations contained in this service plan.  In particular, this plan 
recommends that the RPA carefully consider the idea of eliminating the Greater Eldorado 
Express south of Eldorado or Lamy due to low cost‐efficiency and re‐allocating that funding 
towards more highly‐evaluated service. 

 
Another critical issue is the relationship between existing NCRTD service, TGRT funding eligibility, and 
Santa Fe County’s financial contributions towards transit service – these three interests do not 
identically overlap.  There are several existing NCRTD services that do not appear to meet the RPA’s 
TGRT funding eligibility criteria.  Should the RPA choose in FY 2011 or in future years not to fund these 
services through the TGRT, it may fall to Santa Fe County to provide the required funding share or 
match to continue such services.       
 
Updating the Regional Transit Service Plan 
There are two elements to updating this plan – an ongoing performance assessment of existing service 
(and evaluation of new service requests), and the procedural and logistical process to do so.   
 
Regarding the first element, national best practices were researched to assemble a set of performance 
measures suitable for this project to evaluate existing service over time.  (New service should be 
evaluated as documented previously in this report.)  These measures encompass a range of standard 
route performance metrics.  Their initial application to Santa Fe Trails Route 2 and NCRTD’s GEE Route 
is shown in Table 3 below for illustrative purposes.   
 

Table 3:  Existing Service Route Performance Measures 

Provider/Route

Annual 
Vehicle 
Hours of 
Service

Annual 
Vehicle Miles 
of Service

Passengers 
per Revenue 

Hour
Boardings/Day 
(Ridership)

Cost per 
Vehicle 
Revenue 
Hour

Cost per 
Vehicle 

Revenue Mile
Cost per 
Passenger

Route 2 5,480 252,945 66 1,051 $70.00 $3.23 $2.13

Greater Eldorado Express 2,190 185,420 9 53 $66.15 $1.98 $19.20

Santa Fe Trails

NCRTD
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The concept is to establish a baseline for each route against which to measure its future performance 
on an annual basis.  While this process is somewhat subjective in not assigning relative weights or 
scores to each measure, this step can be taken if trend data over time indicate a need to do so. 
 
Regarding the second element, the following process is recommended to procedurally update this 
plan.  In November of each year, the RPA should solicit proposals for new service.  During December 
and January, the RPA should evaluate the new service proposals and existing service route 
performance, as well as update the revenue estimates.  Based on the service evaluations, the project 
cost and revenue calculations should be updated in January and the project priorities revised 
accordingly.  The RPA should consider the revised priorities at its February meeting, allowing time for 
further consideration or adjustments during its March meeting.  This timeframe will allow the RPA to 
provide direction to the NCRTD by April 1st of each year.  This in turn allows the NCRTD three months 
to adjust its service contracts before the new TGRT fiscal year begins on July 1st. 
 
Conclusions 
This first ever RPA Regional Transit Service Plan recommends TGRT funding investments for FY 2010 
and FY 2011, as well as technical tools and a logistical process to evaluate existing and proposed 
service over time and to update this plan on an annual basis.  Over time, as this process becomes 
routine and cost and revenue estimates become more stable, this plan can set the stage for 
consideration of longer‐term, bigger picture service investments and coordination to evolve and 
strengthen the multimodal regional transit network serving Santa Fe, Santa Fe County, and 
surrounding areas.  
 
  
 
  


